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1 . 0 I N T R O D U C T I O N
T h i s Draf t Restoration P l a n describes the activities and scope d e f i n i t i o n s pertinent to the

restoration work to be performed on the four b u i l d i n g s located at the Export F a c i l i t y in Libby,
Montana. S p e c i f i c a l l y , the intent of the work to be per formed will restore the bui ldings to the
condition in e f f e c t at the time immediately prior to commencement of the removal action. The
restoration work activities arc not intended to improve or enhance the s a f e t y or security of the
four bu i ld ing s in order to comply with the occupancy requirements under current bui lding codes.

The scope of the work is supplemental to the Unilateral Administrative Order (TJAQ) for
Removal Response Act iv i t i e s prepared by the United S t a t e s Environmental Protection Agency
(EPA) on May 23, 2000, Region S, Docket No, Comprehensive Environmental Response,
Compensation, and L i a b i l i t y Act (CERCLA) -8-2000-10. The UAO contains a S c o p e of Work
(SOW) prepared by the EPA with the assistance of the Environmental Engineering Division
(DTS-33) o f th e J o h n A, V o l p e National Transportat ion Systems Center ( V o l p e Center).

W h i l e not s p e c i f i c a l l y outlined in the UAO, the primary restoration activities presented in
this Plan are:

• Restore main electrical service to each of the four b u i l d i n g s as it existed prior to start
of removal action;

• Restore electrical distribution of o u t l e t s / l i g h t i n g within the bui ldings;
• Repair /r ep la c e structural b u i l d i n g elements that were removed or damaged during theimplementat ion of the removal action;
» Repair/replace f l o or ing inside the buildings that was removed or damaged during the

implementation of the removal action; and
• Repair /r ep lac e exterior doors to provide secure access to the bui ldings.

Each of these activities will be addressed in Section 2.0 of this Draft Restoration Plan.
The A p p e n d i c e s to the Approved Work Plan, dated July 28,2000, are shown in the T a b l e of
Contents, List of A p p e n d i c e s , and included to this document by reference only.

1.1 Site Locat ion and Des c r ip t i on of P r o p e r t y
Libby, Montana, is located in the northwestern part of the state a p p r o x i m a t e l y 35 miles

f rom the Idaho border to the west and 65 miles from the Canadian border to the north. The site
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is located within S e c t i o n s 3 and 10, T . 3 0 N 1 , R..31 W. of the Libby Quadrangle in Lincoln
County. The primary road through Libby is S t a t e Highway 2. Libby sits on the Kootenai River
and has a popula t i on of approximately 2,500 residents. According to the Chamber of
Commerce, some 12,000 p e o p l e live within a 10-mile radius of Libby. The local economy is
suppor t ed primarily by logging and mining operations in the surrounding area. Libby is also the
Lincoln County seat.

The Export Plant is located on the northern edge of Libby. The Export Plant occupies
between 11 and 12 acres adjacent to H i g h w a y 37 where it crosses the Kootenai River. It is
bounded on the north by athlet ic f i e l d s (which are no longer used) and the Kootenai River; on the
south by the Burlington Northern Railroad track; on the east by Highway 37; and on the west by
S t a t e of Montana property. The property is owned by the City of Libby, Montana, and currently
provides f a c i l i t i e s to M i l l w o r k West Company for their p laning operations, support ing their retail
lumberyard and b u i l d i n g material s u p p l y business.

The bu i ld ings on the site are basically wood construction with wood and/or corrugated
metal siding. T h e y include 1) the Pole Bam b u i l d i n g , 2) the S m a l l Shed, 3) the Large Lumber
Warehouse, and 4) the S c a l e Building. The Planer b u i l d i n g is also located on site, but was
restored immed ia t e ly f o l l o w i n g the complet ion of the removal activities to allow for continuation
of p lan ing operations by Millwork West Company. The restoration work on the Planer B u i l d i n g
was f in i shed on February 27,2001 with the completion of the electrical work.
1.2 Restoration P l a n Organization

T h i s Restoration Plan has been prepared by URS Corporation, under the direction of WR
Grace in response to a request by the EPA. Sect ion 2.0 of this Plan provides the work scope
proposed for the restoration of the four buildings. Section 3.0 outlines the implementation
schedule for the work. A p p l i c a b l e A p p e n d i c e s have been included by reference into this p lan
and provide pro j e c t oriented operating procedures.

The Plan will be issued for review and comment no later than Friday, April 20, 2001.
Comments received within 10 working days of the issue of the plan w i l l be reviewed and
considered for a p p l i c a t i o n and incorporation into the plan. The Restoration Plan will then be
issued as a f ina l document.

Libby, Montana Asbestos Site 2 April 20,2001Draf t F i n a l Restoration Plan g05159
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2.0 S C O P E OF WORK
For purposes of determining the capabilities and quali f i cat ions of local contractors to

per f orm the restoration work at the Export Plant, the four buildings have been cleaned under the
removal action. Clearance sample analytical results have indicated that the restoration work may
be p e r f o r m e d without personal protective equipment, i.e., respirators, tyvek suits, etc.

The restoration work has been broken down pertinent to each of the f our bu i ld ing s; the
Pole Barn, S m a l l S h e d , Large Lumber warehouse, and the S c a l e Building.

2.1 Pole Barn Bui ld ing
The Pole Bam building is a wood framed open-faced structure with corrugated steel

s iding and roof. The structure is supported by timber po l e s on a steel reinforced concrete slab.

The main electrical service will be restored to the disconnect panel. The service will be a
110-volt service and wi l l be directed through the exis t ing electrical meter. The electrical
di s t r ibu t ion within the Pole Bam Building will be completed with a 3-wire Romex type wiring
and inc lude six (6) convenience type dup l ex outlets. The outlet s will be a waterproof design in
consideration of the "open-aif* environment of the building. There was no l i g h t i n g originally
i n s t a l l e d in the bui lding and there is no allowance for upgrading the conditions under this plan.
All electrical devices wilt be UL rated devices for their s p e c i f i c a p p l i c a t i o n and in s ta l la t i on will
comply with the current version of the National Electric Code (NEC).

For security of the structure, the chain link gates or iginal ly located at the front opening
wi l l be replaced "in like kind" to existing.
2.2 The S m a l l Shed

The S m a l l S h e d , measuring approximately 3 6 f t x 5 0 f t , is a wood frame structure with
wood s id ing and roof deck. A corrugated metal roof is in s ta l l ed on the deck. The structure is
supported by a reinforced concrete slab that was not disturbed during the removal work.

The main electrical service to bui lding will be restored as existed immediately prior to the
removal action. Two, 110 volt , convenience duplex outlets will be installed on the interior of the
b u i l d i n g using a 3-wire Romex wiring system. All electrical devices will be UL rated devices
for their s p e c i f i c a p p l i c a t i o n and ins ta l la t ion will comply with the current version of the National

Libby, Montana Asbes to s Site 3 April 20,2001
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Electric Code (NEC), There was no l i gh t ing originally ins ta l l ed in the bu i ld ing and there is no
allowance for upgrading the conditions under this plan.

F l o o r i n g that was damaged or di srupted as a result of remediation activities w i l j be
replaced with similar material existing within the bu i ld ing prior to commencement of the
removal ac t iv i ty.

2.3 The Large Lumber Warehouse
The Large Lumber Warehouse is a wood framed structure with wood siding and roof

deck. The roof deck is covered with a corrugated metal material The structure is supported by a
concrete f ounda t i on with concrete piers and suppor t ing beams.

Exterior wooden doors on the South and East side of the bu i ld ing will be replaced with
"like style" of ex i s t ing doors. The wooden plank s t y l e f l o o r i n g was removed to access suspect
material during the removal action. F l o o r i n g that was damaged or di srupted as a result of
remediation activities wi l l be replaced with similar material existing within the bui ld ing prior to
commencement of the removal activity.

The main electrical service will be restored to the b u i l d i n g and 3 ,110-vo l t , d u p l e x
convenience ou t l e t s will be ins ta l l ed on the interior of the bu i ld ing using a 3-wire Romex wiring
system. All electrical devices will be UL rated devices for their s p e c i f i c a p p l i c a t i o n and
i n s t a l l a t i o n will c omply with the current version of the N a t i o n a l Electric Code (NEC).

Three incandescent l ight f i x tur e s will be in s ta l l ed to replace those that were removed
during the remediation work. The f i x t u r e s will be rated for warehouse/storage use with
appropr ia t e l i g h t i n g levels.

The storage deck in the center of the bui lding, that was removed in order to clean the
building's interior, will be reconstructed to the previously existing dimension. No interior wal l s
w i l l be constructed. Interior ba t t ing strips that were removed to access materials during the
removal activities w i l l be replaced.

2 . 4 T h e S c a l e B u i l d i n g
The S c a l e Building, also referred to as the Lumber Storage Building, is a wood framed

structure with corrugated metal s iding on both interior and exterior walls. The roof is corrugated
metal direct a p p l i e d to wooden j o i s t s . A concrete slab s uppor t s the structure. A balance scale
Libby, Montana Asbe s to s Site 4 April 20,2001
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previous ly existed in the bu i ld ing and was removed, and stored during the remediation activity.
No restoration of the scale or deck will be performed.

The wooden exterior doors on the East and West sides of the bu i ld ing will be replaced
with a "like style" material to match the existing doors prior to removal activity. F l o o r i n g that
was damaged or disrupted as a result of remediation activities will be replaced with similar
material ex i s t ing within the bu i ld ing prior to commencement of the removal act ivi ty, The scale
pit wi l l be covered to minimize the health and s a f e t y exposure of f a l l i n g or t r ipp ing into the f l o o r
opening.

Structural dements of the bui ld ing will be repaired or replaced to correct the "settling" of
the north wall. S u p p o r t members were removed during remediation activities to access and clean
t h e b u i l d i n g ' s components.

The main electrical service wil l be restored to the building and 3 ,110-vo l t , d u p l e x
convenience out l e t s will be installed on the interior of the bui ld ing using a 3-wire Romex wiring
system. All electrical devices will be UL rated devices for their s p e c i f i c a p p l i c a t i o n and
i n s t a l l a t i o n wi l l comply with the current version of the National Electric Code (NEC).

Three incandescent light f i x t u r e s will be in s ta l l ed to replace those that were removed
during the remediation work. The f i x tur e s will be rated for warehouse/storage use with
appropr ia t e l i g h t i n g levels.

2.5 Qual i ty of Work
All work will be performed ut i l iz ing conventional construction techniques in compliance

with a p p l i c a b l e local governing bu i ld ing codes. The scope of work will be c ompe t i t iv e ly bid to
l o ca l ly q u a l i f i e d contractors to determine a "value based" solution to the restoration activity
while maintaining a level of work quali ty within the pro j e c t .

The intent of this restoration is not to upgrade the Occupancy Ratings of the bu i ld ing s ,
but to return the original structures and systems to the same quality, condition, and use potential
exi s t ing on site immediat e ly prior to Removal Act ion work activity

Libby, Montana Asbes tos Site 5 April 20,2001
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3 . 0 I M P L E M E N T A T I O N S C H E D U L E
The work will be scheduled upon final determination and negot iat ion of work scope

tasking between WR Grace and the EPA. The restoration work will be pursued e x p e d i t i o u s l y in
order to allow the City of Libby, Montana access and use of the restored bui ld ings upon f ina l
agreement of the work scope.
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